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US 52 Safety, Access, and Interchange Study  

Staff Meeting (MnDOT D6 Offices) 
9:00 a.m. to Noon, March 21, 2012 

 
 

Attendees:   
Heather Lukes, Mike Kempinger, and Greg Paulson MnDOT; Greg Isakson, Ken 
Bjornstad, Goodhue County; Jack Broz, Bill Klingbeil, Dan Edgerton, and Ryan Allers, HR 
Green. 
________________________________________________________________________ 
 
Discussion of Goals and Measures of Effectiveness: 
The focus of the meeting was to discuss the evaluation matrix and evaluate the subarea 4 
and subarea 1 alternatives. The meeting started off with a general discussion of the 
evaluation matrix and discussion of the five goals (safety; access management; 
connectivity and mobility; social, economic, and environmental impacts; and cost 
effectiveness) and the measures of effectiveness for each goal. During the discussion 
some of the measures of effectiveness for each goal were revised as follows: 
 

 Safety – no changes made 

 Access Management – no changes made 

 Connectivity and Mobility – the following changes were made 
o “Provide efficient local roadway connections that ensure accessibility and 

connectivity with the local and regional transportation systems and to US 52” 
was revised to state, “Provide efficient regional local roadway connections 
that ensure functionality, mobility, accessibility and connectivity within the 
local and regional transportation systems and to US 52.” 

o “Ensure efficient neighborhood mobility, accessibility and connectivity,” was 
revised to state, “Ensure Provide efficient local and neighborhood mobility, 
accessibility and connectivity to the regional transportation systems.” 

o “Allow interim improvements at low impact intersections which will likely 
remain for many years,” was revised to state, “Allows interim improvements 
at low impact intersections which will likely remain for many years.” 

 Social, Economic, and Environmental Impacts – no changes made 

 Cost Effectiveness – the following changes were made 
o “Allows short-term improvements which can be staged overtime” was 

changed to “Allows interim short term improvements which can be staged 
overtime.” 

   
 
 
Evaluation of Alternatives: 
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For the analysis of alternatives using the evaluation matrix multiple scoring systems were 
discussed (low, medium, high; +, o, -; colors of green, yellow, and red) it was ultimately 
decided to use a color scoring system of red, yellow, and green and to provide text in the 
matrix for justification of the color choice.  
 
Two alternatives were analyzed for subarea 4: 4A (parclo AB interchange at CSAH 1) and 
4E (diamond interchange at CSAH 9). 
 
For safety both alternatives 4A and 4E will reduce the crash and severity rate and both will 
reduce variations in traffic speed.  When comparing 4A and 4E the group determined 4E 
rated higher than 4A under the “provide improved roadway geometry and sight distance” 
criterion because 4A is a realignment of CSAH 9 with additional left turns and more 
horizontal curvature introduced for CSAH 9 traffic.  
 
For access management alternative 4A rated higher due to more access closures. 
However alternative 4A rated lower than 4E for providing replacement access as 
alternative 4A has more access points to mitigate in a location where the topography is 
challenging to provide alternative access to the properties.     
 
Both alternatives provide improved mobility along TH 52 for the connectivity and mobility 
goal. The differences in the alternatives arise in regional and local connections measure. 
For the regional movements alternative 4A provides more left turns for CSAH 9 traffic and 
a longer travel time for CSAH 9 traffic whereas alternative 4E provides a better travel time 
for CSAH 9 traffic and is viewed as the better alternative. From a local roadway 
perspective alternative 4A provides less travel time for properties north of CSAH 1 as they 
don’t have to travel down to CSAH 9 to travel north to Cannon Falls. Alternative 4C 
(diamond interchange between CSAH 1 and CSAH 9) splits the difference between 4A and 
4E for travel time and was decided as the best alternative for the local roadway 
connectivity.  
 
The cost effectiveness and the social, economic, and environmental impacts goals were 
not evaluated as these are fairly straight forward and based on an area or cost and are not 
as open to interpretation as the other goals.  
 
Three alternatives were analyzed for subarea 1: 1A (converting 57th Avenue to a county 
road), 1B (backage road from the end of the Cannon Falls project at Highview Road to the 
west), and 1C (backage road from the end of the Cannon Falls project at Highview Road to 
the east). 
 
For the safety goal both alternatives 1B and 1C rated well, while alternative 1A did not rate 
as well due to prominent driveway access at the northern end of the alternative.  
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For the access management goal all alternatives will close the CSAH 14 access point on 
TH 52. Alternative 1C was rated the best as it will also provide for residential access 
closures along TH 52.   
 
Alternative 1C rated the best overall for connectivity and mobility goal as it improved 
mobility for TH 52, provides a more direct route for the regional roadway network and is 
able to provide easy connections to residential properties located west of TH 52 and north 
of the existing CSAH 14 intersection. 
 
The alternative 1B has two different tie-in locations to CSAH 14. These were not evaluated 
at this time. HR Green will review and determine the differences between these 
alternatives from an engineering and cost perspective.  
 
General Summary of decisions/discussion points throughout the meeting: 

1. For the public meetings only the goals will be shown to the public and how each 
alternative scored for each goal. The public meeting will be a forum for the public to 
comment and provide feedback on the preferred alternative.   

 
2. A no build alternative was discussed and will be added as an alternative to be 

analyzed for each subarea.  
 

3. For the subarea 4 alternatives, once the interchange location has been selected the 
remaining public road at-grade median crossings will be closed. Right-in/right-out 
access will be allowed except for access points located within the interchange 
influence area.  

 
4. The process to covert the TH 52 corridor between Cannon Falls and Hader to a 

freeway has three distinct periods: interim, interchange project, and Vision 52. The 
interim is the small improvements and access modifications along the corridor. The 
interchange project includes the construction of an interchange in subarea 4 and the 
closure of access to TH 52 within the interchange influence area. Vision 52 is the 
complete conversion of TH 52 to a freeway. The majority of the focus for this study 
is the interchange project with some access closures in the influence area of the 
interchange.  

 
5. When evaluating alternatives for access management it was decided to rate the 

closure of a commercial access better that the closure of a residential access as 
more benefits are provided.  
 

6. Interim improvements were discussed and how they should be evaluated if at all. It 
was determined to leave the interim improvements in as a measure to evaluate an 
alternative. An alternative will rate better if an interim improvement can be made 
and remain in place as part of the final configuration.  
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7. When evaluating the local and neighborhood mobility and accessibility measure for 

the connectivity and mobility goal consider how each alternative will impact 
emergency services (fire, police) and school bus routes.  
 

8. Heather (MnDOT) stated she will provide a general cost of right of way acquisition 
information to HR Green to use for the evaluation of alternatives.  

 
9. Initially cultural resources was a measure of effectiveness for the social, economic, 

and environmental impacts goal however this has since been removed. Heather 
and Mike of MnDOT will consult with the MnDOT Office of Environmental Services 
on whether cultural resources needs to be a measure of effectiveness used in the 
evaluation of an alternative.   

 
10. The travel times calculated for the subarea 4 alternatives shall be adjusted for right 

in/right out access being maintained at intersections that were otherwise thought of 
being closed completely.   

 
11. Stanton Township shall be included in all project documentation listing the project 

partners. 
 

12. Technical memorandum 1 will be revised based on the changes to the evaluation 
matrix. 

 
13. Technical memorandum 2 will be revised to include the latest safety data through 

the end of 2011. MnDOT will allow HR Green to utilize the traffic forecast task hours 
and budget to update the safety analysis. 

 
14. Technical memorandum 3 will be revised once the changes and reviews have been 

finalized on technical memorandums 1 and 2.  
 

Action Items: 
 

 Heather (MnDOT) will provide HR Green with general cost for right of way 
acquisition.  

 Heather (MnDOT) and Mike (MnDOT) will check in with the Office of 
Environmental Services on the cultural resources issue.  

 Heather (MnDOT) will provide information regarding emergency responder 
routes and borders between responding agencies.  

 HR Green will update technical memorandum 1 and provide to MnDOT and 
Goodhue County for review.  

 HR Green will update technical memorandum 2 and provide to MnDOT and 
Goodhue County review.  

 HR Green will update the figures for subareas 1 and 4.  
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 HR Green will complete the evaluation matrix for subareas 1 and 4 and 
provide to MnDOT and Goodhue County for review. 


